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DTL3 062802
RATS Bldg
        10 Receive DTL3 at SNS 8 100 23MAY02A 23MAY02A
        15 Unpack, Hand Wipe Tank ID, Reassemble 8 100 24MAY02A 24MAY02A 10
        20 Check Alignment 24 100 28MAY02A 31MAY02A 15
        22 Lubricate O-rings with Vacuum Grease 24 100 03JUN02A 05JUN02A 20
        24 Realign (Laser Tracker) 4 100 05JUN02A 06JUN02A 22
        25 Complete Tank Tuning 28 100 07JUN02A 07JUN02A 24
        30 Braze Post Couplers / Slug Tuners 88 100 10JUN02A 27JUN02A 25
        35 Blank Off Ports & Do Prelim Vac Leak Test 88 100 10JUN02A 24JUN02A 25, 30
        40 Install Cooling Syst Parts, Flow Test 88 100 06JUN02A 26JUN02A 25
        43 Remove DT header & confirm alignment 8 100 27JUN02A 27JUN02A 40
        45 Assem With Prod. Parts, Recheck Tun & Adjust 8 100 27JUN02A 27JUN02A 43
        50 Confirmation Vacuum Leak Test 8 0 28JUN02A 28JUN02 45
        55 DTL Ready to Install 0 0 28JUN02 50*
        56 Remove Leaky Drift Tubes 8 0 01JUL02 01JUL02 50*
        57 Repair Tank Flange Seals 24 0 01JUL02 03JUL02 50*
        58 Continue Vacuum Leak Check 40 0 08JUL02 12JUL02 57*
        60 Transport to Tunnel & Back Test 16 0 15JUL02 16JUL02 58*
        65 Recheck Alignment 8 0 17JUL02 17JUL02 60*
        75 Prep for Transport to Tunnel 16 0 18JUL02 19JUL02 65*
Linac Tunnel
        80 Send "chase" cable lists to Paul Holik 152 100 06MAR02A 02MAY02A
        90 "chase" cable list complete 0 100 02MAY02A 80
       100 Approximate start first laser tracking in tunnel 0 100 02MAY02A
       110 Order "chase" cables 168 90 06MAR02A 28JUN02
       120 Arrival of "chase" cables (inculding LANL cables 622 70 06MAR02A 01OCT02
       130 Install trays 272 70 06MAY02A 19JUN02 120
       135 DTL Tank 3 & 4 Tunnel Waveguide 41 100 19JUN02A 27JUN02A 330
       140 Second Laser Tracker in Tunnel (shown to 40 Mev) 32 0 01AUG02* 06AUG02
       150 Installation up&downstream wall,door & fence 64 0 07AUG02 16AUG02 140*, 160
       160 DTL3 Installation of tank in tunnel & alignment 88 0 22JUL02 05AUG02 75*, 130
       170 IPS: Linac installation START 0 0 28JUN02*
       180 DTL3 Cooling System (connect structure&leak test 112 0 06AUG02 23AUG02 160*
       190 DTL3 Vacuum Installation 120 0 06AUG02 26AUG02 160*
       200 DTL3 Installation RF window&cabling 128 0 27AUG02 18SEP02 190*
       210 DTL3 Testing Vacuum Equipment 56 0 19SEP02 27SEP02 200*
       220 DTL3 Vacuum Pump down 60 0 30SEP02 09OCT02 210*
       230 DTL3 Vacuum Global Control Tests EPICS 24 0 09OCT02 14OCT02 220*, 370
       240 DTL3 Connect Waveguide to Window 8 0 18OCT02 21OCT02 230, 260*, 330
       250 Installation of PPS 176 0 19AUG02 18SEP02 150*
       260 Complete Installation&Testing of PPS (with RF) 8 0 17OCT02 18OCT02 250, 590*
Klystron Gallery
       310 RFE Klystron gallery 40 MeV 0 100 03JUN02A
       320 Layout WG footprints RFQ,DTL1,2,3,4 (sub-cm leve 56 100 03JUN02A 12JUN02A 310
       330 RFQ,DTL1,2 Install Overhead RF Waveguides 96 100 03JUN02A 19JUN02A 310
       335 DTL3 Waveguide Installation 41 0 26JUN02* 03JUL02 135
       340 Install trays, "chase" cables (DTL4 not shown) 320 40 03JUN02A 29JUL02 330
       350 Rack Installation (rows 1,2) 28 0 03JUL02* 10JUL02 340
       355 Install RCCS Cooling Skid - DTL1 88 0 10JUL02* 25JUL02 350*
       360 Rack Installation (rows 3) 28 0 16JUL02 19JUL02 355*
       365 Rack Installation Row 4 28 0 16JUL02* 19JUL02 360*
       370 Rack Installation (rows 5,6) 56 0 31JUL02 08AUG02 330, 340, 360, 430*
       380 Install RCCS Cooling Skid - DTL3 88 0 10JUL02 25JUL02 355*
       385 RCCS Cabling 104 0 25JUL02 13AUG02 365, 380*
       390 RCCS flow test 16 0 26AUG02 27AUG02 180*, 365, 385
       400 DTL3 Test  RCCS with Global Controls (no LLRF) 40 0 28AUG02 04SEP02 390*
       410 Test RCCS with Global Controls (with LLRF&HPRF) 40 0 23OCT02 30OCT02 240, 260, 390, 400, 610*
       420 D.I. Water available to "end users" 0 0 24JUN02*
       430 RFE Klystron gallery 225 MeV 0 0 31JUL02*
       440 Install  & test Klystron Cooling Skid TRCC3 96 0 22JUL02 06AUG02 365*, 380
       450 Install Klystron DTL3 64 0 01AUG02* 13AUG02 440
       460 Install Cabling for DTL3 (RF) 96 0 13AUG02 29AUG02 450*
       470 Install Cabling DTL3 tank signals (rf) 40 0 29AUG02 06SEP02 460*
       480 Install RF HVCM ME1 & ME2 48 0 29AUG02 09SEP02 460*
       490 Install HVCM Ext Rectifier transformer 40 80 03JUN02A 01AUG02
       500 Install HVCM Ext Rectifier  ME2EXT (SCR2) 16 0 29AUG02 03SEP02 460*
       510 Install System Cabling for DTL3_ ME2 (AC&DC) 80 0 09SEP02 23SEP02 370, 480*
       520 DTL3_ ME2 - RF HVCM Checkout Tasks 56 0 23SEP02 02OCT02 490, 500, 510*
       530 Install cables between HVCM,klystron&global cont 40 0 09SEP02 16SEP02 480*
       540 DTL3 LLRF installation & cabling 64 0 29AUG02 11SEP02 460*
       550 Steerer PS Testing with magnet & Global Controls 56 0 03SEP02* 11SEP02
       560 DTL3 RF LLRF Checkout Tasks 112 0 11SEP02 01OCT02 540*
       570 DTL3 LLRF Global Control Tests EPICS 40 0 01OCT02 08OCT02 560*
       580 DTL3 RF HPRF Transmitter Checkout Tasks 56 0 01OCT02 10OCT02 560*
       590 DTL3 HPRF Integrated System Tests (into a short) 40 0 10OCT02 17OCT02 520, 530, 580*
       600 DTL3 Diagnostics System Integration 56 0 10OCT02 21OCT02 520, 530, 580*
       610 DTL3 HPRF Global Control Tests EPICS 24 0 18OCT02 23OCT02 260*
       620 DTL3 HPRF Safety Checks (Radiation) 120 0 10OCT02 31OCT02 410, 580*
Integrated Testing
       280 Condition DTL tank 3 (24/7) & fully integrated t 160 0 30OCT02 27NOV02 410*, 550, 600
       290 HPRF Safety Checks (Radiation) 160 0 30OCT02 27NOV02 410*
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